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P00003 96 Sep 30 F4161295D5008
5012

CALLEJAS AND ROSS INC
a. This modification is written to add additional funds and extend the
delivery period specified in Delivery Order F41612955012.

b. Add funds in the amount of $12,000.00 and change the total amount of
the delivery order to $54,072.80 :(increase of $12,000.00).

c. Change the delivery period from %96 Sep 01 through 96 Sep 30” to 96
Sep 01 through 96 Oct 14.

d. The total basic contract, F4161295D5008, price of $548,630.00 is
unchanged.




